# **Grupo 2**

# Cooperativa De Reciclaje Summary Sprint Retrospective: <Sprint 2>

Version <1.2>

Cooperativa	Version: <1.2>
Summary Sprint Retrospective: <sprint 2=""></sprint>	Date: <23/6/21>
<document identifier=""></document>	

**Revision History** 

Date	Version	Description	Author
31/5/21	1	Comienzo del Desarrollo	Grupo 2
23/6/21	1.2	Finalización del primer Sprint	Grupo 2

Confidential , Page 2

Cooperativa	Version: <1.2>
Summary Sprint Retrospective: <sprint 2=""></sprint>	Date: <23/6/21>
<document identifier=""></document>	·

### **Table of Contents**

	Summary Sprint Retrospective: <sprint 2=""></sprint>	
5.	What will we commit to doing in the next Sprint? (actionable commitments)	4
4.	What could be improved?	4
3.	What worked well?	4
2.	List of attendees	4
1.	People invited to the meeting	4

## People invited to the meeting

Lautaro Lopez

1.

Eduardo Malcolm Vibart

Francisco Andrés Curti

Tomás Elordi Ignacio

William Ariel Barbagallo Cruz

Felipe González Matarras

#### 2. List of attendees

Lautaro Lopez

Eduardo Malcolm Vibart

Francisco Andrés Curti

Tomás Elordi Ignacio

William Ariel Barbagallo Cruz

Felipe González Matarras

#### 3. What worked well?

Se tomaron correctamente los requisitos para el Sistema dados por el Product Owner. Se pudo realizar el codigo correspondiente para resolver los requisitos planteados para este sprint.

#### 4. What could be improved?

El mayor aspecto a mejorar es la organización en el uso del Trello para la distribución de tareas.

Confidential , Page 3

Cooperativa	Version: <1.2>
Summary Sprint Retrospective: <sprint 2=""></sprint>	Date: <23/6/21>
<document identifier=""></document>	

### 5. What will we commit to doing in the next Sprint? (actionable commitments)

Nos comprometemos a realizar similares a "Daily meetings" es decir, nos comprometemos a reuniones cortas (en intervalos razonables al trabajo) para resolver que va a realizar de este sprint cada uno.

Consultaremos al PO antes de " a ultimo momento".

Confidential , Page 4